

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

APSIDC – Mahabubnagar District - Completion of Balance works of Nagireddypally LIS, Chandraghad LIS and Bekkeripally LIS in Mahabubnagar District – Permission to meet an amount of Rs.1779.61 Lakhs under Normal State Plan – Accorded – orders - Issued.

=====

IRRIGATION & CAD (MI T) DEPARTMENT

G.O.Rt.No. 986

Dated: 4.9.2012

Read the following:-

From the Vice Chairman & Managing Director, APSIDCL letter No. IDC / MD / Tech / MBNR / Chandraghad LIS / 2011-12 / 4722, dated 13.2.2012 and No.1076, dated 14.6.2012

@@@

ORDER:

In the letter read above, the Vice Chairman & Managing Director, APSIDCL, has submitted three estimates for Rs.1779.61 lakhs viz., (i) Balance Works of Nagireddypally LI Scheme on PJP Reservoir in Narva Mandal, Mahabubnagar District for Rs.717.84 lakhs, (ii) Balance Works of Chandraghad LI Scheme on PJP Reservoir in Narva Mandal, Mahabubnagar District for, Rs.495.76 lakhs, and (iii) Balance Works of Bekkeripally LI Scheme on PJP Reservoir in Narva Mandal, Mahabubnagar District for, Rs.566.01 lakhs, stating that Government have accorded administrative approval for the above three LI Schemes for Rs.5895.35 Lakhs under RIDF-X vide G.O.Ms.No.15, I & CAD (PW:EA) Department, Dated 24.1.2005. The works were entrusted to M/s Coromandel Prescrete Pvt, Ltd, Hyderabad, with a completion period of 18 months. The agency has completed certain works as on 31.12.2008 except finishing works. The trial runs of the above three Lift Irrigation Schemes upto delivery cistern at the end of Pressure Main are conducted during December-2008, and May-2009, satisfactorily and water supplied to 6 nos. of MI Tanks. For slow execution of works, penalty of Rs.3.045 Lakhs and LD of Rs.11.00 Lakhs was imposed on the firm. Meanwhile, Rajiv Bheema LI Scheme was taken up to irrigate an ayacut of 2.00 Lakh Acres. The distributaries under Sangambanda Major are also passing through the above three LI Schemes ayacut. The ayacut overlapped under the 3 LI Schemes is 9771 acres under 7 no. of distributaries pertaining to Rajiv Bheema Left Main Canal of Phase-I, and 2 no. of distributaries pertaining to Sangambanda Major. Government have requested the Chief Engineer, (Projects), Mahabubnagar, to hand over the completed above distributary system to an extent of 9771 acres of Package-14 and 21 of Rajiv Bheema LIS to APSIDC for further utilization.

2. Further, he has stated that RIDF-X Tranche was closed by 31.3.2010 and the agency has come forward to complete the balance works with agreement rates of which estimates were sanctioned with SSR 2004-05. However, as per the instructions of the Government, the contract was terminated by the Executive Engineer, APSIDC, in letter dated 28.10.2011. The agency has approached the Hon'ble High Court in W.P.No.29706 of 2011 with a prayer to set aside the termination orders. The Hon'ble High Court in their order dated 12.12.2011, has set aside the termination orders and directed the respondent to give a fresh opportunity and give reasonable time to the agency for completion of the balance works under the above three LI Schemes. In pursuance of orders of the Hon'ble High Court, he has submitted the above three estimates for completion of Balance works of (i) Nagireddypally LI Scheme, (ii) Chandraghad LI Scheme, and (iii) Bekkeripally LI Scheme, so as to develop the contemplated ayacut. Hence, he has requested to accord permission to meet an amount of Rs.1791.61 Lakhs under NSP for completion of Balance works of above three LI Schemes.

(PTO)

3. Government, after careful examination of the matter, hereby accord permission to meet an amount for Rs.1779.61 Lakhs (Rupees One thousand seven hundred seventy nine lakhs and sixty one thousand only) for Completion of Balance Works of Nagireddypally LIS, Chandraghad LIS and Bekkeripally LIS in Mahabubnagar District:

Sl No	Name of the LIS	Balance Works (Rs. in lakhs)	Liabilities (Rs. lakhs) in	Administrative Approval (Rs. in lakhs)
1	Balance works of Nagiredypally LIS on PJP Reservoir in Narva Mandal, Mahabubnagar District	437.05032	280.78968	717.84
2	Balance works of Chandraghad LIS on PJP Reservoir in Narva Mandal, Mahabubnagar District	369.40163	126.35837	495.76
3	Balance works of Bekkerpally LIS on PJP Reservoir in Narva Mandal, Mahabubnagar District	365.48138	200.52865	566.01
	Total:			1779.610

4. The expenditure sanctioned in para 2 above, shall be debit to the Head of Account "4702 – MH 101 – GH (11) – SH (15) Lift Irrigation Works – 530 / 531".

5. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.18699/681/A1/Expr.PW/, dated 21.7.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

AJOYENDRA PYAL
 SPECIAL CHIEF SECRETARY TO GOVERNMENT

To,
The Vice Chairman & Managing Director, APSIDCL, Hyderabad.
The District Collector, Mahabubnagar.

Copy to:

The Account General, AP, Hyderabad.

The Director of Works, Accounts, MJ M

The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)

The PS to Special Chief Secretary to Government (I)

The PS to Special Secretary to Government

SF/SC

// FORWARDED: BY ORDER //

SECTION OFFICER